GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X - Visakhapatnam District - Package No. AP 19 XA 007 - Road from JP Agraharam to Kamudupalem of Rolugunta (M) – Post facto Extension of Agreement Time up to 16.01.2015 for a period of (198) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 787 Dated:13.08.2015.

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Hyd., Lr.No.W1/DEE-1/AP 19 XA 007/ Kamudupalem/14, dt.07.01.2015 and 08.07.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn. & PMGSY, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 16-01-2015 for a period of (198) days without imposing penalty as the delay was not attributed to contractor in respect of the work "Road from JP Agraharam to Kamudupalem of Rolugunta (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
A.P., Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED:: BY ORDER //

SECTION OFFICER